

REC Reference	Trial	Date of valid document set receipt	Date of NHS Permission	Date of first recruit	Total Days taken	Benchmark Met	Reasons for not achieving the 70 day benchmark
13/WA/0205	AML-18	08/01/2015	12/01/2015	17/06/2015	160	No	Lincoln site open to recruit from 13/03/2015. Pilgrim site activation 20/03/2015. Pharmacy Green Light 05/02/2015. There weren't any eligible patients identified during initial screening. This is not a common cancer so no eligible patients identified until 17/06/2015.
12/WM/0187	ROCSS Reinforcement of closure of stoma site	26/01/2015	05/02/2015	06/03/2015	39	Yes	
13/SC/0111	FOCUS4: Molecular selection of therapy in colorectal cancer	06/02/2015	25/02/2015			No	Sponsor Delay:R&D permission 25/02/2015. Site Activation approval given 14/05/2015 - sponsor delay. No eligible patients to date from screenings.
12/NE/0401	Folic Acid Clinical Trial (FACT)	23/02/2015	09/03/2015	01/06/2015	98	No	Sponsor Delay:Site Activation approval given 29/04/15. 1st recruit 01/06/15. 33 days to FPI from site activation.
14/LO/2011	CCRN 2833 DUAL antithrombotic therapy with dabigatran etexilate (RE-DUAL PCI)	13/03/2015	18/03/2015	27/04/2015	45	Yes	Site Activation approval given 28/04/2015
14/SC/1219	Airways Management in Cardiac Arrest patients -Airways-2	16/04/2015	08/05/2015	13/07/2015	88	No	Difficult to recruit patients due to low survival rate. EMAS perform randomisation.
14/NE/0097	Computer Game for Rehab Young People	11/06/2015	25/06/2015	11/08/2015	61	Yes	
14/WM/1055	NCRN 3246 Masitinib/Placebo + FOLFIRI in Metastatic Colorectal Cancer V1.1 AB12006	20/04/2015	27/04/2015	03/11/2015	197	No	Pharmacy green light given from 23/07/2015. Delays from sponsor in responding to Pharmacy queries.
12/LO/1078	MUK five	25/06/2015	26/06/2015	21/07/2015	26	Yes	
13/YH/0229	GO2	24/03/2015	13/04/2015	09/09/2015	169	No	Request from Sponsor to add additional arms after approval resulting in delay.
14/WS/0111	Amber	08/07/2015	16/07/2015	10/11/2015	125	No	Delay in sponsor approval. Given 11/08/2015. No eligible patients identified until 10/11/15 as all reviewed had failed to meet the eligibility criteria.
15/EM/0055	RIGHT-2	24/07/2015	06/08/2015	11/11/2015	110	No	Delays from trial centre - site due to open w/c 12th October
13/EM/0459	Posnoc	05/08/2015	07/08/2015	30/10/2015	86	No	CTA signed 24/08/2015. Contracting delay. No patients seen meeting eligibility criteria until 30/10/2015
15/YH/0245	Evaluation of Factors affecting Ostomy Products	25/08/2015	26/08/2015	01/09/2015	7	Yes	
15/SC/0303	Revlimid (lenalidomide) NIS Post Authorization Safety Study (PASS)	26/08/2015	16/09/2015	29/09/2015	34	Yes	
15/EM/0069	CANC - 3694 - Obinutuzumab + GDC-0199 (ABT-199) vs Obinutuzumab + chlorambucil in CLL (CLL14)	16/09/2015	24/09/2015	13/10/2015	27	Yes	

14/SC/0171	Add Aspirin	19/08/2015	19/08/2015			No	Pharmacy Green Light 26/11/15. KPI added to tracker after trial approval to delay start due to staff availability issues. Site Initiation Visit not held until 24/11/15. Delay from Sponsor in signing MTA.
14/WM/0057	BASIL-2	11/11/2015	12/11/2015			Within 70 days	
14/SC/1161	e-ULTIMASTER	23/12/2015	23/12/2015			Within 70 days	
12/NW/0766	Prednos 2	04/12/2015	09/12/2015			Within 70 days	