

REC Reference	IRAS Number	Trial	Date of Receipt of Valid Research Application	Date of NHS Permission	Date of first recruit	Duration between VRA and First Patient	Benchmark Met	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Date Site Ready to Start	Reasons for not achieving the 70 day benchmark
14/WS/0111	148073	Amber	08/07/2015	16/07/2015	10/11/2015	125	No	N/A	N/A	N/A	N/A	N/A	N/A	Delay in sponsor approval. Given 11/08/2015. No eligible patients identified until 10/11/15 as all reviewed had failed to meet the eligibility criteria.
15/EM/0055	167115	RIGHT-2	24/07/2015	06/08/2015	11/11/2015	110	No	N/A	N/A	N/A	N/A	N/A	N/A	Delays from trial centre - delays in delivery of randomisation boxes.
13/EM/0459	137785	Posnoc	05/08/2015	07/08/2015	30/10/2015	86	No	N/A	N/A	N/A	N/A	N/A	N/A	CTA signed 24/08/2015. Contracting delay. No patients seen meeting eligibility criteria until 30/10/2015
15/YH/0245	181462	Evaluation of Factors affecting Ostomy Products	25/08/2015	26/08/2015	01/09/2015	7	Yes	N/A	N/A	N/A	N/A	N/A	N/A	
15/SC/0303	167788	Revlimid (lenalidomide) NIS Post Authorization Safety Study (PASS)	26/08/2015	16/09/2015	29/09/2015	34	Yes	N/A	N/A	N/A	N/A	N/A	N/A	
15/EM/0069	162273	CANC - 3694 - Obinutuzumab + GDC-0199) (ABT-199) vs Obinutuzumab + chlorambucil in CLL (CLL14)	16/09/2015	24/09/2015	13/10/2015	27	Yes	N/A	N/A	N/A	N/A	N/A	N/A	
14/SC/0171	120104	Add Aspirin	19/08/2015	21/08/2015	01/02/2016	166	No	N/A	N/A	N/A	N/A	N/A	N/A	Pharmacy Green Light 20/11/15. RPI added to tracker after trial approval to delay start due to staff availability issues. Site Initiation Visit not held until 24/11/15. Delay from Sponsor in signing MTA.
14/WM/0057	144764	BASIL-2	11/11/2015	12/11/2015	02/03/2016	112	No	N/A	N/A	N/A	N/A	N/A	N/A	Availability issues for PI/Sponsor to set up SIV date after study approval.
14/SC/1161	155743	e-ULTIMASTER	23/12/2015	23/12/2015	05/02/2016	44	Yes	N/A	N/A	N/A	N/A	N/A	N/A	
12/NW/0766	111990	Prednos 2	04/12/2015	09/12/2015			No	N/A	N/A	N/A	N/A	N/A	N/A	Delay in receiving responses from trial centre in relation to questionnaires and agreement on NHS permission letter. SIV date delayed due to staff availability. Rare condition.
15/LO/0217	163086	ERIC-PPCI	17/12/2015	07/01/2016	05/03/2016	79	No	N/A	N/A	N/A	N/A	N/A	N/A	SIV delay due to Sponsor/PI availability issues.
14/WA/1056	154468	AML 19	12/01/2016	15/01/2016	01/02/2016	20	Yes	N/A	N/A	N/A	N/A	N/A	N/A	
14/WS/1146	166537	NAVIGATE ESUS	04/02/2016	09/02/2016			No	N/A	N/A	N/A	N/A	N/A	N/A	Rare condition with tight criteria.
15/YH/0515	193374	GAST 5257 (CP266 Mountain 1)	02/02/2016	02/02/2016	11/02/2016	9	Yes	N/A	N/A	N/A	N/A	N/A	N/A	
14/NE/1176	161888	UK FROST (United Kingdom Frozen Shoulder Trial)	28/01/2016	29/01/2016	23/05/2016	116	No	N/A	N/A	N/A	N/A	N/A	N/A	Following Trust approval there were PI availability and shoulder clinic timetabling issues.
16/EM/0193	190690	Dal-GenE Trial						19/05/2016	01/06/2016	14/06/2016	16/07/2016	11/07/2016	11/07/2016	Sponsor advised 26/07/16 - EU sites activation process currently on hold.