

REC Reference	IRAS Number	Trial Name	First Patient Recruited?	Date of First Recruit	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready to Start	Source of Delay	Reasons for Delay	Comments
17/LO/1500	224823	AGILE	Yes	18/07/2018	24/03/2017	21/05/2018	06/03/2018	16/05/2018	23/05/2018	-	13/07/2018			
17/WA/0420	235469	IRL790C003 Phase IIA Parkinson's Dykinesia Study	Yes	11/06/2018	21/11/2017	06/04/2018	17/01/2018	24/04/2018	16/05/2018	-	31/05/2018			
17/NW/0512	221775	PETRea	No		11/10/2017	04/05/2018	08/11/2017	21/05/2018	25/05/2018	-	18/10/2018	Sponsor	D - Sponsor Delays	Delays due to sponsor not opening sites as they had a query regarding PET scans, IMP and delays in HRA or MHRA approval of amendment.
17/SC/0139	197936	SPAARK - Liposomal bupivacaine in knee replacement surgery	Yes	30/01/2019	11/12/2017	21/05/2018	18/09/2017	25/05/2018	22/06/2018	-	05/07/2018	Sponsor	B - Suspended by Sponsor	Updated protocol and amendments prior to opening and temporary sponsor halt to recruitment.
18/NE/0125	238346	PROFHER2 Trial - Version 1.0	Yes	02/10/2018	11/12/2017	14/06/2018	15/05/2018	30/06/2018	03/07/2018	-	31/07/2018	Neither	F - No patients seen	Actively screening fracture clinic and trauma lists daily. So far no patients identified with a 3 or 4 part fracture of proximal humerus
17/LO/0438	217257	CLEAR Outcomes Study/1002-043	Yes	06/09/2018	27/03/2018	27/06/2018	01/06/2017	29/06/2018	04/07/2018	-	22/08/2018	Neither	F - No patients seen	Age range difficult to recruit to.
18/NW/0514	249725	EX9536-4388 SELECT semaglutide cardiovascular outcome trial	Yes	11/03/2019	17/07/2018	31/07/2018	03/01/2019	28/01/2019	29/01/2019	-	31/01/2019	Neither	A - Permissions Delayed/Denied	Final HRA approval not received until 11.01.19. Awaiting site confirmation.
17/NE/0061	215780	CONVINCE - Protocol Version 2.1 29th November 2016	Yes	26/11/2018	01/11/2017	02/08/2018	21/06/2018	27/09/2018	02/10/2018	-	15/11/2018	Sponsor	D - Sponsor Delays	Delay due to sponsor supplying Trust with the incorrect CTA, sponsor signature was required first in order to expedite study approval
18/EE/0222	233921	RAPID NSTEMI	No		10/06/2018	05/10/2018	12/09/2018	29/01/2019	30/01/2019		30/01/2019	NHS Provider	E- Staff availability issues	No capacity to run the study in Cardiology until December. SIV due 30.01.19
18/EM/0190	243165	AEGIS-II	Yes	25/02/2019	25/07/2018	25/10/2018	14/09/2018	10/12/2018	18/12/2018	-	22/02/2019	Both	J-Other	Sponsor delays with CTA & Trust delays due to PI/staff availability
18/SC/0243	240684	ORION-4	No		07/11/2018	07/11/2018	01/10/2018			-		Both	J-Other	Delays due to amendments and contract negotiation/clarity and availability of Trust speciality staff.
17/WA/0383	233958	WHITE Five - Main Study	Yes	21/03/2019	26/10/2018	19/12/2018	11/02/2018	07/02/2018	11/02/2019	-	12/03/2019	NHS Provider	E- Staff availability issues	PI set date for screening in line with availability
18/LO/1674	244500	e-path study	Yes	25/02/2019	20/12/2018	20/12/2018	16/11/2018	05/02/2019	05/02/2019	-	08/02/2019			
18/NW/0768	229410	Improving bowel prep for colonoscopy with an educational video	No		09/01/2019	11/01/2019	04/01/2019	07/02/2019	06/03/2019	-	11/02/2019	Sponsor	A-Permissions delayed/denied	Anomaly in REC approval letter with the versions of the protocol
18/EM/0303	246762	The Commands Trial	No		07/02/2018	26/11/2018	07/01/2019			-		Sponsor	D - Sponsor delays	No response from sponsor for two month period in relation to budget and contract negotiations
17/LO/0621	191390	STARRT-AKI	No		14/12/2018	14/12/2018	22/05/2017	09/04/2019	15/04/2019	-		Sponsor	H - Contracting delays	Delays in receiving contract for signature
18/WA/0236	245863	ARTISAN	No		30/01/2019	30/01/2019	08/08/2018			-		NHS Supplier	E - Staff availability issues	Delays due to PI/staff availability
18/YH/0419	253323	Exploring the feasibility and effectiveness of minimal-equipment high-intensity interval exercise (HIIE) interventions in bronchiectasis patients	No		11/10/2018	06/12/2018	06/12/2018			-		Both	H - Contracting delays	Delays in approving the contract