

REC Reference	IRAS Number	Trial Name	First Patient Recruited?	Date of First Recruit	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready to Start	Source of Delay	Reasons for Delay	Comments
18/NW/0514	249725	EX9536-4388 SELECT semaglutide cardiovascular outcome trial	Yes	25/02/2019	17/07/2018	31/07/2018	03/01/2019	28/01/2019	29/01/2019	-	31/01/2019	Neither	A - Permissions Delayed/Denied	Final HRA approval not received until 11.01.19.
17/NE/0061	215780	CONVINCE - Protocol Version 2.1 29th November 2016	Yes	26/11/2018	01/11/2017	02/08/2018	21/06/2018	27/09/2018	02/10/2018	-	15/11/2018	Sponsor	D - Sponsor Delays	Delay due to sponsor supplying Trust with the incorrect CTA, sponsor signature was required first in order to expedite study approval.
18/EE/0222	233921	RAPID NSTEMI	No		10/06/2018	05/10/2018	12/09/2018	29/01/2019	30/01/2019		30/04/2019	NHS Provider	E- Staff availability issues	No capacity to run the study in Cardiology until December 2018. Open to recruitment 30/04/2019.
18/EM/0190	243165	AEGIS-II / ApoA-I Event reducInG in Ischemic Syndromes II	Yes	25/02/2019	25/07/2018	25/10/2018	14/09/2018	10/12/2018	18/12/2018	-	22/02/2019	Both	J-Other	Sponsor delays with CTA & full document set. Trust delays due to PI/staff availability & capacity.
18/SC/0243	240684	ORION-4	No	-	07/11/2018	07/11/2018	01/10/2018	-	-	-	-	Both	J-Other	Delays due to amendments and contract negotiation/clarity and availability of Trust speciality staff. Project in set-up
18/EM/0303	246762	The Commands Trial	No	-	07/02/2018	26/11/2018	07/01/2019	-	-	-	-	Sponsor	D - Sponsor delays	Sponsor delays - No response from sponsor for two month period in relation to budget and contract negotiations. Project in set-up.
18/YH/0419	253323	Exploring the feasibility and effectiveness of minimal-equipment high-intensity interval exercise (HIIE) interventions in bronchiectasis patients	Yes	15/05/2019	11/10/2018	06/12/2018	06/12/2018	15/05/2019	15/05/2019	-	15/05/2019	Both	H - Contracting delays A - Permissions delayed/denied	Delays in approving the contract and delays due to investigations during set up.
17/LO/0621	191390	STARRT-AKI	No	-	14/12/2018	14/12/2018	22/05/2017	09/04/2019	15/04/2019	-		Sponsor	H - Contracting delays	Sponsor delays - International sponsor delays in sending contract for signature
17/WA/0383	233958	WHITE Five - Main Study	Yes	21/03/2019	26/10/2018	19/12/2018	12/02/2018	07/02/2018	11/02/2019	-	12/03/2019	NHS Provider	E- Staff availability issues	PI set date for screening in line with availability
18/LO/1674	244500	e-path study	Yes	23/02/2019	20/12/2018	20/12/2018	16/11/2018	05/02/2019	05/02/2019	-	08/02/2019	Sponsor	A-Permissions delayed/denied	Delay in receiving regulatory approval for our trust - sponsor delay in submission of amendment to add ULHT as a site.
18/NW/0768	229410	Improving bowel prep for colonoscopy with an educational video	Yes	04/06/2019	09/01/2019	11/01/2019	04/01/2019	07/02/2019	06/03/2019	-	16/03/2019	Sponsor	A-Permissions delayed/denied	Anomaly in REC approval letter with the versions of the protocol
18/WA/0236	245863	ARTISAN	No	-	30/01/2019	30/01/2019	08/08/2018	02/05/2019	29/05/2019	-	-	NHS Provider	E - Staff availability issues	Delays due to PI/staff availability
19/SC/0021	249552	OPTIMAS Trial	No	-	24/04/2019	20/06/2019	04/04/2019	23/07/2019	-	-	-			Project in set-up