

REC Reference	IRAS Number	Trial Name	First Patient Recruited?	Date of First Recruit	Date Site Invited	Date Site Selected	HRA Approval Date	Date Site Confirmed By Sponsor	Date Site Confirmed	Non-Confirmation Status	Date Site Ready to Start	Source of Delay	Reasons for Delay	Comments
18/NW/0768	229410	Improving bowel prep for colonoscopy with an educational video	Yes	04/06/2019	09/01/2019	11/01/2019	04/01/2019	07/02/2019	06/03/2019	–	16/03/2019	Sponsor	A-Permissions delayed/denied	Anomaly in REC approval letter with the versions of the protocol
18/WA/0236	245863	ARTISAN	Yes	04/10/2019	30/01/2019	30/01/2019	08/08/2018	02/05/2019	29/05/2019	–	27/09/2019	NHS Provider	E - Staff availability issues	Delays due to PI/staff availability
19/SC/0021	249552	OPTIMAS Trial	No	–	24/04/2019	20/06/2019	04/04/2019	23/07/2019	29/07/2019	–	–	NHS Provider	J-Other	Delays due to change of Principal Investigator, Business Manager sign off and capacity issues.
19/LO/0787	258456	FREEDOM 2	No	–	27/02/2019	27/02/2019	09/08/2019	05/03/2019	24/10/2019	–	31/10/2019	Neither	G-No patients consented	Screening has taken place, however there have been no eligible patients to date
18/YH/0322	226765	SUNRRISE	No	–	04/06/2019	13/06/2019	10/10/2018	31/07/2019	11/11/2019	–	–	Both	J-Other	Initial delay due to PI not having substantive contract, this was resolved. The sponsor did not have adequate dressings to run the study and cancelled opening until 04/12/2019
19/NW/0565	250957	APHRODITE	No	–	11/11/2019	11/11/2019	15/10/2019	–	–	–	–	Neither	J-Other	Project in set up
19/NE/0215	234453	Myeloma XIV (FiTNess)	No	–	19/11/2019	19/11/2019	07/11/2019	–	–	–	–	Neither	J-Other	Project in set up
19/NW/0554	270628	NP39761 IDASANUTLIN in HYDROXYUREA-RESISTANT/INTOLERANT PV	No	–	11/09/2019	11/09/2019	23/10/2019	–	–	–	–	Sponsor	J-Other	Delay due to change in protocol